

MANAGERS POCKET GUIDES

IMPLEMENTING PROJECTS



TREVOR L. YOUNG

658.45
—
You
2341

SIT
Management
Series

AUTHOR'S NOTE

mentation developed to record your plan in detail. Consequently, I earnestly recommend that you read the earlier book dedicated to the planning process. The glossary of terms in common use in project management is included again in Appendix 2. This has been extended to include terms that appear in this book.

T. L. Young

Contents

| | |
|---|----|
| Introduction | 1 |
| 1. Preparing to Implement | 5 |
| The project control system | 7 |
| Organising the project | 8 |
| 2. Organising the Project | 13 |
| Putting Real Time into the project | 15 |
| Working with departmental representatives | 18 |
| The work plan | 19 |
| Updating the plan | 22 |
| 3. The Control System | 27 |
| Essential reporting procedures | 32 |
| Why written reports? | 32 |
| Recording deviations | 33 |
| Changes to the baseline plan | 38 |
| Project progress meetings | 42 |
| 4. Launching the Project | 45 |